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STEP 1:

A.

STEP 2:

STEP 3:

STEP 4:

PHASING NOTES

PHASE I1

COMPLETE THE WORK REQUIRED IN PHASE II, STEP 1 A WITHIN SIX CONSECUTIVE
WEEKENDS FROM FRIDAY THRU SUNDAY 11:00 P.M. TO 5:00 A.M. EACH DAY
(SEE INTERMEDIATE CONTRACT TIME 5 AND LIQUIDATED DAMAGES)

- USING ROADWAY STANDARD DRAWING NUMBER 1101.03 SHEET 7 OF 9 AND POLICE COMPLETE
THE FOLLOWING: (SEE SHEET TCP-16)
- SET SIGNAL TO FLASH MODE AT THE INTERSECTION OF RAMP A, RAMP B AND -L-.

- OPEN RAMP C (-RPC-) TO TRAFFIC.

- CLOSE ONE DIRECTION OF I-40 OR ENTIRE I-40 (AS REQUIRED) AND DIRECT EXISTING I-40
TRAFFIC TO RAMPS A, B, C AND D.

- REMOVE EXISTING STRUCTURE.

- PLACE TRAFFIC BACK ON EXISTING I-40, RESET SIGNALS AND CLOSE RAMP C TO TRAFFIC
WHEN NOT PLACING GIRDERS.

- USING ROADWAY STANDARD DRAWING 1101.02, SHEET 1 OF 7, BEGIN CONSTRUCTION OF PROPOSED
NB SR 1101 (HARPER ROAD) -L- UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE
FROM: (SEE SHEET TCP-17, 18 AND 19)

STA. 07+37+/- -L- TO STA. 18+76+/- -L-
STA. 22+63+/- -L- TO STA. 23+94+/- -L-
STA. 25+00+/- -L- TO STA. 38+41+/- -L-

- COMPLETE CONSTRUCTION OF STAGE II OF PROPOSED STRUCTURE UP TO BUT NOT INCLUDING

THE PLACEMENT OF GIRDERS OVER I-40. (SEE CONSTRUCTION STRUCTURE PLANS)

COMPLETE THE WORK REQUIRED IN PHASE II, STEP 2 A AND B WITHIN 3 CONSECUTIVE NIGHTS FROM
FRIDAY THRU SUNDAY FROM 11:00 P.M. TO 5:00 A.M. EACH DAY
(SEE INTERMEDIATE CONTRACT TIME 6 AND PROJECT SPECIAL PROVISIONS)

- OPEN RAMP C TO TRAFFIC

- USING ROADWAY STANDARD DRAWING 1101.03 SHEET 7 OF 9 AND POLICE, SET SIGNAL LOCATED AT
RAMP A, RAMP B AND -L-, TO FLASH. CLOSE I-40 AND DIRECT EXISTING I-40 TRAFFIC TO RAMPS A, B, C
AND D AND PLACE GIRDERS ALONG NB OF STRUCTURE (USE THE TRAFFIC CONTROL AS SHOWN ON
SHEET TCP -16). SECURE THE GIRDERS AT THE END OF EACH WORK PERIOD AS DIRECTED BY THE
ENGINEER. WHEN NOT PLACING GIRDERS, PLACE TRAFFIC BACK ON EXISTING I-40, RESET SIGNAL
AND CLOSE RAMP C TO TRAFFIC.

- COMPLETE CONSTRUCTION OF STAGE II OF STRUCTURE.

NOTE: ONCE STAGE II OF STRUCTURE IS COMPLETE, USE ROADWAY STANDARD DRAWING 1101.02, SHEET 1 OF 7
TO REMOVE PORTABLE CONCRETE BARRIER ON SR 1101 (HARPER ROAD) -L- AND REPLACE WITH DRUMS.

- INSTALL PROPOSED SIGNS (701, 702 AND 703) ALONG I-40 USING ROADWAY STANDARD DRAWING 1101.02
SHEET 3, 5, 6 AND 7 OF 7.

- USE ROADWAY STANDARD 1101.02 SHEET 1 OF 7 LEAVE -L- TRAFFIC IN THE CURRENT TWO LANE-TWO WAY
TRAFFIC PATTERN AND PLACE FINAL LAYER OF SURFACE COURSE, INCLUDING CONCRETE ISLAND ON
PROPOSED -L- AND PLACE INTERM PAINT PAVEMENT MARKINGS FOR FINAL PATTERN FROM:

(SEE SHEET PM-1 THRU PM-4)
STA 7+37+/- -L- TO STA 38+42+/- -L-

- USING SHEET TCP-23 AND FLAGGERS, COMPLETE CONSTRUCTION OF RAMP A AND RAMP D UP TO AND INCLUDING
FINAL LAYER OF SURFACE COURSE AND INCLUDING PROPOSED CONCRETE ISLANDS ON RAMP D (-RPD-) AND RAMP A (-RPA-).

- USING ROADWAY STANDARD DRAWING 1101.02, SHEET 3 OF 7, INSTALL MEDIAN GUARDRAIL
THAT WAS REMOVED IN PHASE I STEP 2, B AND REMOVE PORTABLE CONCRETE BARRIER AND TEMPORARY GUARDRAIL
FROM WB AND EB I-40 MEDIAN.

- USING SHEET TCP-23 AND FLAGGERS, PLACE FINAL LAYER OF SURFACE COURSE ON RAMP C (-RPC-) FROM:
STA. 0+00+/- -RPC- TO STA. 16+91+/- -RPC-

- ONCE THE FINAL LAYER OF SURFACE COURSE HAS BEEN PLACED AT THE INTERSECTION OF -L-, RAMP A AND RAMP B,
PLACE INTERM PAINT PAVEMENT MARKINGS AND REVISE SIGNAL TO FINAL PATTERN. COVER SIGNAL HEADS FOR
LANES NOT OPEN TO TRAFFIC.

NOTE: ONCE THE INTERM PAVEMENT MARKING FOR THE FINAL PATTERN IS PLACED, SHIFT TRAFFIC TO
THE FINAL PATTERN.

- PLACE FINAL LAYER OF SURFACE COURSE ON -Y1- AND -Y2-.

PROJ. REFERENCE NO. SHEET NO.
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STEP 5:
- USING ROADWAY STANDARD DRAWING 1101.02, SHEET 3 OF 7, PLACE FINAL LAYER OF SURFACE COURSE ON EB AND
WB I-40 -Y4- FROM STA 31485 +/- TO STA 39+55 +/-, REPLACE ORIGINAL MARKING AND MARKERS,
AND SHIFT TRAFFIC BACK TO ORIGINAL PATTERN.
STEP 6:
- USING ROADWAY STANDARD 1101.02 SHEET 2 AND 3 OF 7 , PLACE FINAL PAVEMENT MARKINGS (THERMOPLASTIC) AND
SNOWPLOWABLE MARKERS ON -L-. PLACE THERMOPLASTIC ON -Y1- AND -Y2-. (SEE SHEET PM-4)
STEP 7:
- REMOVE ALL REMAINING TRAFFIC CONTROL DEVICES.
APPROVED: M Wciairid. pare: 21604~
PHASING NOTES
XN
Sosessignl
SCALE: NONE w or REVISIONS
SEAL ot 03/04

DWG. BY: WAJ
pesicN By:  WAJ

reviewep BY: CBH

CADD
FILE

12102 TCPC4.DGN




